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This Week’s Activities 

• All issued work in the Gallery is complete. 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• ACT will continue the exploratory hole drilling in Critical 
Area I (three of the five holes have been completed). 

• VCI-Doyon should complete remaining punch-list items at 
Halcomb’s Landing 

• Area should be open to the public by the weekend 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing continued, 
with a total of 609 holes in Overburden.  Rock coring 
and drilling on the work platform continued this week, as 
well as pressure washing and grouting operations.  Most 
primary and secondary holes have been grouted in Criti-
cal Areas #1 and #2.  There is a total of over 257,700 
gallons of grout in 364 holes along the embankment.  To 
date, over 262,163 gallons of grout have been pumped 
into the foundation.  
 
Halcomb's Landing.   Site cleanup continued.  South-
ern KY RECC completed wiring to the light poles and 
the Comfort Station.  Interior and exterior work was 
conducted on the Comfort Station.  Guardrail installation 
is essentially complete.  The parking area and roadways 
were striped, and pavement reflectors were installed. 
 
Resident Office.  The Contractor worked on “punch-
list” items.  Parking area and entrance roads are ready for 
asphalt and fencing. 
 
Kendal Campground.  The surface paving project is 
complete, and the new shower house building project 
should begin next week. 

Lake Cumberland elevation on 10/31/07 was 678.81 ft. There was no 
significant inflow observed from last week’s rain event. The orifice gate 
has been installed providing 260 cfs continuous flow. Two one hour 
pulses of full sluice releases supplement the continuous flow for a daily 
average of 400 cfs. This flow arrangement from Lake Cumberland contin-
ues to support downstream water supply and water quality requirements. 
No significant rainfall is forecasted for the next five days. 

Wolf Creek Dam 
Weekly Update 

Hole washing prior to grouting 


